

Name	Short name	Type	Group	Email	Cost
Rohit	rc5	Work		rc5@indiana.edu	10
Feng Yu	fengy	Work		fengy@indiana.edu	10
Naga	nrmalae	Work		nrmalae@indiana.edu	10

WBS	Name	Start	Finish	Work	Duration	Slack	Cost	Assigned to
1	Milestone 2	Nov 6	Nov 6	N/A	N/A	112d	0	
2	Prototype	Nov 6	Nov 18	9d 1h	8d	110d	797.81	
2.1	Understand the process	Nov 6	Nov 11	1d 4h	3d 7h	112d 1h	124.8	fengy, nrmalae, rc5
2.1.1	read rr	Nov 6	Nov 7	1d	2d	114d 2h	81.6	fengy, nrmalae, rc5
2.1.2	ask Sofia&Dr. ER	Nov 11	Nov 11	4h	1d	112d 1h	43.2	fengy, nrmalae, rc5
2.2	Deploy Software Platform	Nov 6	Nov 8	1d	2d 4h	113d	80	fengy
2.3	data	Nov 10	Nov 11	1d	1d 3h	113d 4h	80.11	nrmalae
2.4	IO	Nov 6	Nov 13	3d 1h	5d 1h	111d 7h	312.9	
2.4.1	on-line input	Nov 11	Nov 13	2d 2h	1d 2h	111d 7h	242.5	
2.4.1.1	core screens	Nov 11	Nov 12	1d	7h	112d 2h	140	fengy, rc5
2.4.1.2	example screens with functionality	Nov 13	Nov 13	1h	1h	111d 7h	10	fengy
2.4.1.3	example of data-entry screens	Nov 13	Nov 13	1h	1h	111d 7h	10	fengy
2.4.1.4	trigger events	Nov 12	Nov 13	1d	3h	111d 7h	82.5	
2.4.1.4.1	button-click	Nov 12	Nov 12	1h	1h	112d	12.5	nrmalae
2.4.1.4.2	entering a field	Nov 12	Nov 12	1h	1h	112d 1h	10	nrmalae
2.4.1.4.3	dropdown list	Nov 12	Nov 12	1h	1h	112d 1h	10	nrmalae
2.4.1.4.4	data manipulation	Nov 12	Nov 12	2h	2h	112d	20	nrmalae
2.4.1.4.5	inter-module-communication	Nov 12	Nov 13	3h	3h	111d 7h	30	nrmalae
2.4.2	on-line output	Nov 6	Nov 7	3h	2d	115d 2h	30.4	rc5
2.4.3	off-line input	Nov 6	Nov 6	2h	2h	116d 6h	20	rc5
2.4.4	off-line output	Nov 6	Nov 6	2h	2h	116d 6h	20	rc5
2.5	validation	Nov 13	Nov 13	4h	2h	111d 5h	40	nrmalae
2.5.1	validation of 1 value by domain	Nov 13	Nov 13	2h	2h	111d 5h	20	fengy
2.5.2	validation of 1 value by constrain	Nov 13	Nov 13	2h	2h	111d 5h	20	nrmalae
2.6	error handling	Nov 13	Nov 14	1d	1d	110d 6h	80	rc5
2.7	Cleanup	Nov 14	Nov 15	1d	1d	111d	80	fengy
2.8	Milestone 3	Nov 18	Nov 18	N/A	N/A	105d	0	
3	Preliminary Design	Nov 18	Nov 25	9d 1h	5d 1h	104d 7h	561.6	
3.1	Read Running the River	Nov 18	Nov 19	1d	2d	105d 2h	81.6	fengy, nrmalae, rc5
3.2	Meet with Sofia & Dr.ER	Nov 19	Nov 20	1d	1d	105d 2h	0	
3.3	Architecture Design	Nov 20	Nov 21	1d	1d	106d 2h	80	fengy
3.4	Database Schema	Nov 20	Nov 21	1d	1d	105d 2h	80	nrmalae
3.5	Modules	Nov 20	Nov 21	1d	1d	105d 2h	80	fengy, rc5
3.6	User Interface Design	Nov 20	Nov 22	1d	2d	105d	80	rc5
3.7	System Interface	Nov 20	Nov 21	1d	1d	105d 2h	80	fengy
3.8	Exception Handling	Nov 20	Nov 21	1d	1d	105d 2h	80	nrmalae
3.9	Proofreading	Nov 24	Nov 24	1d	1d	105d	0	
3.10	Draft to Supervisor	Nov 25	Nov 25	N/A	N/A	104d 6h	0	
3.11	Revising	Nov 25	Nov 25	1h	1h	104d 7h	0	
4	Coding Standards	Nov 18	Dec 4	14d 1h	12d	98d	158.4	
4.1	Read Running the River	Nov 18	Nov 19	2d	2d	107d 2h	158.4	fengy, nrmalae, rc5
4.2	module decomposition rules	Nov 19	Nov 20	1d	1d	106d 2h	0	
4.3	module header formats	Nov 19	Nov 20	1d	1d	106d 2h	0	
4.4	in-line commenting	Nov 19	Nov 20	1d	1d	106d 2h	0	
4.5	indentation	Nov 19	Nov 20	1d	1d	106d 2h	0	
4.6	UI matters	Nov 19	Nov 20	7d	1d	106d 2h	0	
4.6.1	form layout	Nov 19	Nov 20	1d	1d	106d 2h	0	
4.6.2	highlighting	Nov 19	Nov 20	1d	1d	106d 2h	0	
4.6.3	button position	Nov 19	Nov 20	1d	1d	106d 2h	0	
4.6.4	form navigation	Nov 19	Nov 20	1d	1d	106d 2h	0	
4.6.5	subform characteristic	Nov 19	Nov 20	1d	1d	106d 2h	0	
4.6.6	appearance and placement of messages	Nov 19	Nov 20	1d	1d	106d 2h	0	
4.6.7	key bindings	Nov 19	Nov 20	1d	1d	106d 2h	0	
4.7	Proofreading	Nov 20	Nov 21	1d	1d	106d 2h	0	
4.8	Draft to Supervisor	Nov 25	Nov 25	N/A	N/A	104d 6h	0	
4.9	Revising	Nov 25	Nov 25	1h	1h	104d 7h	0	
4.10	Milestone 4	Dec 4	Dec 4	N/A	N/A	97d 6h	0	
5	Presentations	Dec 4	Dec 12	1d 2h	7d	91d 6h	0	
6	Design Reviews	Jan 20	Jan 30	1d 2h	10d	56d 1h	0	
7	Detailed Design	Dec 4	Feb 3	1h	43d	55d	0	
7.1	Draft to Supervisor	Feb 3	Feb 3	N/A	N/A	55d	0	
7.2	Revising	Dec 4	Dec 4	1h	1h	97d 7h	0	
8	Test Plans	Dec 4	Feb 5	1h	45d	53d	0	
8.1	Draft to Supervisor	Feb 3	Feb 3	N/A	N/A	55d	0	
8.2	Revising	Dec 4	Dec 4	1h	1h	97d 7h	0	
8.3	Milestone 5	Feb 5	Feb 5	N/A	N/A	53d	0	
9	Implementation	Mar 3	Mar 3			35d	0	
9.1	Milestone 6	Mar 3	Mar 3	N/A	N/A	35d	0	
10	Testing	Mar 31	Mar 31			15d	0	
10.1	Milestone 7	Mar 31	Mar 31	N/A	N/A	15d	0	
11	Documentation	Apr 14	Apr 14			5d	0	
11.1	Draft to supervisor	Apr 14	Apr 14	N/A	N/A	5d	0	
12	Installation	Apr 14	Apr 14			5d	0	
12.1	Draft to supervisor	Apr 14	Apr 14	N/A	N/A	5d	0	
13	Final Version	Apr 21	Apr 21	N/A	N/A		0	